MICHAEL BAKER, JR. INC.
BAKER / TSA DIVISION

4301 DUTCH RIDGE ROAD
Box 280 = Beaver, PA 13008
A12-408-T711

September 28, 1984

Mr, Gary Wojedk
Project Manager

NUS Corporation

Park West Two

Cliff Mine Road
Pittsburgh, PA 15275

Re: Tyson's Dump Site
September 1984 Progress Report
NUS Subcontract No. 20830907

Dear Mr. Wojecik:

Enclosed is the September, 1984 Progress Report 'for the Tyson's
Dump Site Superfund project, No significant project developments
occurred during September as we have submitted the RI and FS draft
reports and are awaiting EPA's deciaion on the selection of a preferred
alternative prior to initiating the conceptual design phase of the
project,

1f you have any questions concerning the enclosed report, please
contact me.

Very truly yours,
BAKER/TSA DIVISION

az .

Arthur E. Robb, Jr.
Project Engineer

AER/111
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WORK ASSIGNMENT STATUS REPORT
EPA CONTRACT NO. 68~01~-6689, MOD, NOS, 43 AND 50
WORK ASSIGNMENT NO, 51~3L.56
TYSON'S DUMP SITE
MONTGOMERY COUNTY, PENNSYLVANIA
NUS PROJECT NO. 5770 (0770)

Activity: Remedial Investigation/Feasibility Study

Prograss this Period ~ September 1984;

The draft Feasibility Study was submitted to EPA in early September, EPA
requested that 14 slides be prepared for the public meeting presentation,
scheduled for October 10. Submission of these slides will occur in early
October. Ed Shoener, Region Il CERCLA Enforcement, requested that all
field records and CLP information contained in Baker/TSA files be sent to
Tech Law Inc. in Fairfax, Virginia, These recards were sent September 20,

| Problems Resolved:

No problems were encountered during September.

Anticipated Problem Areas and Recommended Solutions;

Budgetary constraints will require that all future work requests be contined
to the original scope of services, Adequate monies remain for the conceptuai

design and minor ravision to previously submitted R! and FS reports as long as
the EPA clearly defines the format of the product desired,

Deliverables Submitted:

Twenty (20) copies of the draft FS were submitted to EPA Region lll on
September 4, Single coplies of the Rl and FS draft reports were submitted to
EPA Reglon V on September 24 at the request of Joe Dugandzic, EPA Project
Officer.

Upcoming Events:
Meetings are tentatively scheduled with Conrall and Upper Merion Township

officlals on October 9 and 10, (n addition, the public meeting to present the
findings of the Rl and FS Is scheduled for October 10,

Activities Planned:

No major activities ere anticipated until EPA selects the preferred
alternative,

Key Personnel Changes: None

Subcontracting: None

AR302268




WORK ASSIGNMENT STATUS REPORT
. /™  WORK ASSIGNMENT NO, 61-3L56
i O PAGE TWO

i

Travel this Period: Nune

Contract Laboratory Program:

Baker/TSA received a revised data package from the Environmental Research
Group, Inc. Apparently these data were generated In June, 1884, as a result
of an Investigation by the EPA Date Audit Team. Baker/TSA is reviewing
these data to ascertain their significance to the project.

Schedule Changes: None
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TYSON'S DUMP SITE
WORK ASSTGNMENT STATUS REPORT
EPA CONTRACT NO, 68-01-6699, Mod, No, 48 and 50
Work Assignment No. 25~1L37
Tyson's Dump Site, PA
NUS Project No, 0770

Remedial Investigation/Feasibility Study

Progress This Period ~ September/1984:

The draft Feasibility Study was submitted to EPA and NUS in
early September, EPA requested that 14 slides be prepared for the
public meeting presentation, scheduled for October 10, Submission
of these slides will occur in early October, Ed Shoener, Region
II1 CERCLA Enforcement, requested that all field records and CLF
information contained in Baker/TSA files be sent to Tech Law Inc.
in Fairfax, VA, These records were sent September 20,

Problems Resolved:
No problems were encountered during September,
Anticipated Problem Aress and Recommended Solutions:

Budgetary constraints will require that all future' work
requests be confined to the original scope of services, Adequate
monies remain for the conceptual design and minor revision to
previously submitted RI and FS reports as long as the EPA clearly
defines the product desired,

Deliverables Submitted:

Twenty (20) copies of the draft FS were submitted to EPA
Region IIIL on September 4. Five copies of this report also were
submitted to NUS on this date. Single copies of the RI and FS
draft reports were submitted to EPA Region V on September 24 at the
request of Joe Dugandzie, EPA Project Officer,

Upcoming Events:

Meetings are tentatively scheduled with Conrail and Upper
Merion Township officials in early October., In addition, the
public meeting to present the findings of the RI and FS is
scheduled for October 10,
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Activities Planned:

No major activities are anticipated until EPA selects the
preferred alternative,

Key Personnel Changes:
None.
Second Tier Subcontracting:

No subcontractors were utilized during September,
Travel This Perlod:

No travel occurred during September,

Contract Laboratory Program;

Baker/TSA received a revised data package from the
Environmental Research Group, Inc. that had been misfiled by NUS.
Apparently these data were generated in June, 19(4, as a result of
an investigation by the EPA Data Audit Team. waker/TSA is
reviewing these data to ascertain their significance to the
project,

Schedule Changes: '
None occurred or arve anticipated,

Percent Complete - 90% (On Last Day of the Month).

Estimated expenditures this period - $2,500,
Cumulative expenditures to date -~ $232,500%,
Optional Form 60 (12/83) - §264,143,

*Revised to reflect invoices submitted to date.
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